

INFO6002 Assignment 1 — Group Meeting Log

Course: INFO6002 Database Management 2

Group members: John Finney Jawahar, Yoon Seong Lee, Sheheryar Azam

Note: This log is updated progressively throughout the assignment and exported to PDF (groupMeetingLog.pdf) for the final submission.

Meeting 1 — Project kick-off & Week 4 task allocation

Date	1-2 June 2026		
Time / Mode	Microsoft Teams asynchronous discussion		
Attendees	John Finney Jawahar, Yoon Seong Lee and Sheheryar Azam		
Topics discussed	- Reviewed Assignment 1 specification and overall scope (Tasks 1–6). - John proposed a weekly plan: Week 4 — Conceptual & Logical Design; Week 5 — Database Implementation & Stored Procedures; Week 6 — Front-end Form, Documentation & Final Review. - John proposed a Week 4 role split (Member 1: EER diagram & assumptions; Member 2: EER-to-relational mapping & DBDL; Member 3: Functional Dependencies & Normalisation). - Yoon noted the plan is too sequential — a wrong assumption in the EER would cascade into mapping, FDs and normalisation — and suggested a shared requirement-analysis step before splitting. - Discussed four design points that the team needs to agree on before splitting the work.		
Decisions	- Adopt John's weekly structure as the working timeline. - Do a short shared requirement-analysis / alignment step (entities, relationships, multiplicities, assumptions) before each member starts their section. - Yoon will take Member 1 (EER diagram + assumptions/justifications). - Start keeping this group meeting log from the project kick-off, as it is a required submission item (groupMeetingLog.pdf).		
Action items	Task	Owner	Due
	Prepare initial EER draft and circulate for review; document four open design points	Yoon	Wk4
	EER to Relational Mapping & DBDL	John	Wk4
	Functional dependency and normalization till BCNF form	Sheheryar	Wk4
	Review EER draft and the four design points ahead of a short alignment meeting	All	Wk4

Open design points to confirm as a team

- AppointmentService multiplicity — EER stays 0..* (a new appointment may have no services yet), but a completed appointment should require at least one service; record this as a business rule / assumption.
- ClinicService primary key — decide between (clinicID, serviceID) and (clinicID, serviceID, startDate). The latter supports price history and directly affects the FD/normalisation work, so decide early.
- Staff–Clinic cardinality — assumed each staff member works at exactly one clinic (scenario does not mention multi-clinic staff). Must be documented as an assumption.
- penaltyCharge on Invoice — added to cover cancellation / no-show fees, which the scenario allows to be added to the invoice. Confirm whether one combined field or separate fields are needed.

Meeting 2 — Week 5: Logical design review & implementation task split

Date	9 June 2026		
Time / Mode	Online discussion (Microsoft Teams)		
Attendees	John Finney Jawahar, Yoon Seong Lee, Sheheryar Azam		
Topics discussed	Reviewed the EER-to-relational mapping (Task 2) and the FD/BCNF normalisation against the EER model. Confirmed the open design points from the kick-off: ClinicService primary key set to (clinicID, serviceID) storing current offerings; knownAllergies separated into a PatientAllergy relation; Staff specialisation treated as total and disjoint with role as the discriminator; and the derived attribute finalAmountPayable removed from Invoice during normalisation. Discussed the ORM framework for Task 5 and how to divide the remaining implementation work.		
Decisions	Use Java Hibernate as the ORM framework, since a plain HTML/CSS/JS form would have to be rebuilt later. Finalised the implementation split — Sheheryar: createTables.sql + dataEntry.sql; Yoon: makeBooking.sql + testBooking.sql; John: ORM form. The stored procedure can be drafted against the confirmed mapping in parallel and aligned once createTables.sql is ready.		
Action items	Task	Owner	Due
	Begin createTables.sql and dataEntry.sql from the confirmed schema	Sheheryar	Wk5
	Draft makeBooking.sql and testBooking.sql against the confirmed relational mapping	Yoon	Wk5
	Continue the ORM form and Hibernate entity classes	John	Wk5
	Cross-review the relational mapping and FD/BCNF normalisation; consolidate feedback	All	Wk5

Meeting 3 — Week 6: Implementation review & schema alignment

Date	16 June 2026
Time / Mode	Online discussion (Microsoft Teams)

Attendees	John Finney Jawahar, Yoon Seong Lee, Sheheryar Azam		
Topics discussed	Reviewed John's ORM draft (Hibernate entity classes + front-end form) and noted the form is not yet connected to the database, with the Doctor / ConsultationRoom entity classes, the last-appointment query and the booking insert still to be added. Reviewed Yoon's makeBooking.sql and testBooking.sql; added a ClinicService check (the service must be offered by the booked clinic) and a null guard on appointment duration, and confirmed the test cases cover both successful and error scenarios. Agreed the alignment sequence and the shared values every file must match.		
Decisions	Alignment order — agree the naming convention as a team, Sheheryar finalises createTables.sql, then the ORM and stored procedure are aligned to it. Keep status value 'Confirmed' in the procedure; confirm appointmentID is IDENTITY and that the status and bookingMethod CHECK values are identical across createTables.sql, the form and the procedure. John to prioritise the database connection over UI polish.		
Action items	Task	Owner	Due
	Finalise createTables.sql and dataEntry.sql per the shared schema contract, including seed data for the tests	Sheheryar	Wk6
	Reconcile names/values in makeBooking.sql and testBooking.sql once createTables.sql is ready; share the schema contract note	Yoon	Wk6
	Add missing entity classes + Hibernate configuration; wire the last-appointment query and booking call	John	Wk6
	Cross-review the SQL scripts (createTables, dataEntry, makeBooking, testBooking) and the ORM form before final submission	All	Wk6
	Finalise documentation.pdf and genAIReflection.pdf and prepare for the Week 7 demonstration before the 21 June deadline	All	Wk6

Meeting 4 — Final integration, submission package & demo preparation

Date	20–21 June 2026
Time / Mode	Online discussion (Microsoft Teams)
Attendees	John Finney Jawahar, Yoon Seong Lee, Sheheryar Azam
Topics discussed	Walked through the full run order — createTables.sql, then dataEntry.sql, then makeBooking.sql, then testBooking.sql — and confirmed the Hibernate ORM form connects to the database and runs the last-appointment lookup and the booking insert end to end with valid and invalid data.

	Checked the final submission package: confirmed the required file names (documentation.pdf, createTables.sql, dataEntry.sql, makeBooking.sql, testBooking.sql, genAIReflection.pdf, groupMeetingLog.pdf) and assigned the parts each member will explain in the Week 7 demonstration.		
Decisions	Confirmed appointmentID is IDENTITY and that the status and bookingMethod CHECK values are identical across createTables.sql, makeBooking.sql and the ORM form; agreed that any GenAI-assisted suggestion is validated against the scenario and actual SQL execution before it goes into the final documents. Each member must be able to explain the whole schema, stored procedure and ORM flow — not only their own part — so a short Q&A run-through was scheduled before the demo, and the final zip is to be packaged and uploaded before the 21 June 23:59 deadline.		
Action items	Task	Owner	Due
	Package and upload the final x-y-z.zip containing all required files before the 21 June 23:59 deadline	John	Wk6
	Run the full SQL sequence (createTables, dataEntry, makeBooking, testBooking) on a clean database and confirm both success and error test cases pass	Yoon	Wk6
	Verify the Hibernate ORM form runs end to end — last-appointment display and booking insert with valid and invalid data	John	Wk6
	Finalise and export documentation.pdf and groupMeetingLog.pdf; consolidate the final document formatting and consistency checks	Yoon	Wk6
	Contribute to genAIReflection.pdf and review the final reflection content before export	Sheheryar, Yoon	Wk6
	Prepare initial Week 7 demonstration Q&A so every member can explain any part (schema, stored procedure, ORM)	All	Wk6